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March 30,2016

CALL TO ORDER
The meeting was called to order at 6:30 p.m. by Board President Bob Jennings.

Tom Cook

'Bob'Far
Doit Roberts
Andy Schulte
Bob Woodard

Clali,waouitu
Others present were:

Joe Pisula, Donohue and Associates; Lisa Lashuay, Steve

Wendell

to review the initial study that was completed on the storm sewer system
throughoutthevillage. Heinformedtheboardthatmanyofthehouseswerebuiltinthel930'sandthe
storm sewer was installed around 1975. So when the storm sewer was developed there were many
obstacles that had to be worked around.
Joe came to the board

He explained this was a conceptual plan that is considered longterm and could take decades to complete
just because of available funding.

to IDOT has been provided to them for approval for changes under the underpass on 150. The
question to them was if it would be possible to have a 36" main go through this underpass.

A report

The first phase would be dealing with the (21 24"pipe located under and around the school going into the
15" that is located along Olmstead Street. The second phase would be looking into seeing if there are

incremental parts that can be worked on north of the school.
There was discussion on buying out houses that seems to be the main problem with the flooding.
It was also suggested just increasing the size of the pipe in the most affected areas but this would only be
an interim solution.
The pipe down Olmstead is the one that would need to be replaced with a larger pipe with what is

currentlythere. Thefirstpartistoseetheconditionofthecurrentpipeandalsoseeinghowmany
houses are connected into this storm pipe. lt was decided that this section should be televised to
what condition it currently is in. There was concern on the village's liability for these houses.
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It was suggested if another (Zl L5" pipes could be installed then there wouldn't be a worry of any houses
being tapped on but not knowing the depth of the existing pipe is another issue.
The hope was to get this project started when school would get out and that possibly isn't enough time
to figure out the current situation. lt could possibly be another year before the prep work could be
completed.
Joe also explained addressing this particular area is not going to totally resolve the issues that are up

stream.

ADJOURNMENT
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Cook, Parr, Roberts, B. Woodard, C. Woodard

Schulte

Motion Passed
Respectfully submitted,
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Connie Young, Village"Clerk/

Approved
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